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1. EXECUTIVE SUMMARY

1.1 PROJECT HIGHLIGHTS AND MILESTONES ACHIEVED

1.1.1 The Honolulu Authority for Rapid Transportation (HART) initiated construction of
Honolulu’s rail transit system on April 23, after successfully meeting all permit
requirements and receiving approval from the Federal Transit Administration (FTA).
Shaft drilling for the first of approximately fifty structural columns took place for the
2.5-mile guideway segment from East Kapolei to Fort Weaver Road. (See photos below.)

Figure 1. Pier 65 Foundation Shaft Placement

1.1.2 As construction begins on the first operating section of the rail project, Archaeological
Inventory Survey (AIS) work continues along the alignment in accordance with the
Programmatic Agreement (PA) between the City and County of Honolulu (CCH, the City)
and the FTA, State Historic Preservation Officer (SHPO), U.S. Navy and Advisory Council
on Historic Preservation (ACHP) regarding the Project. To date, no iwi kupuna (Native
Hawaiian ancestral human remains) have been discovered.

1.1.3 Construction activities have increased the number of jobs directly related to building the
rail. The project has so far generated at least 508 jobs, including 243 construction
positions. Kiewit Infrastructure West Company (KIWC) and Kiewit/Kobayashi Joint
Venture (KKJV), scheduled to complete their 3 contracts by the end of 2015, project
they will create 1,650 direct jobs during their 3½ years of construction. As the project
recovers from various delays, the number of direct, indirect and induced jobs will
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steadily increase to the forecast peak employment in 2014. Direct jobs are jobs in the
heavy civil engineering and construction sector; indirect jobs are jobs created in other
sectors as a result of construction, such as food service jobs to cater to employees on
the project. Induced jobs are positions that result from the overall expansion of the
regional economy due to the project.

1.1.4 During the month, the U.S. Senate Committee on Appropriations voted 28 to 1 in
support of the Transportation, Housing and Urban Development (THUD) Appropriations
Bill, which includes over $2 billion for the Federal Transit Administration’s capital
investment grant program and the $250 million, the most for any rail project in the
country, requested by President Barak Obama for the Honolulu Rail Transit Project.

1.1.5 The City Council's Legislative Matters Committee, made up of all 9 Council members and
led by Council Chairman Ernie Martin, voted 7 to 2 to advance a bill that would increase
the commercial paper capacity to $450 million, including the authority for HART to draw
on it. As explained by HART Executive Director/CEO Dan Grabauskas to committee
members, this additional measure is standard practice for such FTA projects and serves
as an assurance that the project can withstand major financial setbacks or unexpected
catastrophic events and still be able to complete work.
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1.2 HART BOARD SCHEDULED MEETINGS AND EVENTS APRIL-MAY

1.2.1 Joint Project Oversight Committee Meeting

Thursday, April 5, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.2 Joint Finance and Project Oversight Committee Meeting

Thursday, April 19, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.3 HART Board of Directors Meeting

Thursday, April 19, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.4 HART Finance Committee Meeting

Thursday, May 3, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.5 HART Audit/Legal Committee Meeting

Thursday, May 3, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.6 HART Transit Oriented Development (TOD) Committee Meeting

Thursday, May 17, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.7 HART Board of Directors Meeting

Thursday, May 17, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.
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1.3 ISSUES AND ACTIONS TAKEN

The following are issues identified by the FTA’s Project Management Oversight
Contractor (PMOC) in their Monthly Reports with the actions taken or being taken by HART as
appropriate to address and close them. [Information added since the previous report is
underlined and in italics; New Issues and/or Actions are denoted as [NEW]; Issues resolved
since the previous report are denoted as [CLOSED] and entered in the Closed Issues table below.]

 1.3.3 License Agreement with Department of Hawaiian Home Lands (DHHL)
Issue: The PMOC is concerned with the City’s need to get a license agreement in place on
the Ewa Drum Site, where the MSF will be constructed.
Action: License agreement discussions with DHHL continue. A Right-of-Entry consent for the
Ewa Drum Site for construction was approved by the DHHL Board. The final agreement
documentation is still going through the legal review. There does not appear to be any issue
that will impact the construction schedule for MSF.

 1.3.4 Selection of a State Safety Oversight Agency (SOA) Consultant and Developing
System Safety Program Plans and System Security Program Plans
Issue: Given the significant scope for developing System Safety Program Plans and System
Security Program Plans, as well as establishing the associated standards and responsibilities,
the PMOC has a concern about the schedule for bringing on the SOA Manager and
Consultant.
Action: The Memorandum of Agreement (MOA) with the State of Hawaii Department of
Transportation (HDOT) has been revised to transfer the procurement of an SOA Support
Consultant to HDOT. An interim SOA Project Manager has been designated within HDOT
until the agency hires a permanent, full-time person for the position. HDOT has advised
HART that a permanent SOA Project Manager will be hired by May and the SOA Support
Consultant by August.

Figure 2. Closed PMOC Monthly Report Issues

Closed Issues

Item No. Description Month Closed

1.3.1 Utilization of Letters of No Prejudice (LONPs) February 2012

1.3.2 Master Project Schedule Critical Path July 2011

1.3.5 Program Management Support Consultant (PMSC) Re-Procurement March 2011
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2. PROJECT STATUS

2.1 BUDGET/COST

2.1.1 The Project Budget submitted by the Honolulu Authority for Rapid
Transportation (HART) and accepted by the Federal Transit Administration (FTA) in
April 2011 for the Honolulu Rail Transit Project was $5.317 billion, which is the current
baseline budget. During the request to enter Final Design, HART developed and
submitted a Draft Financial Plan (September 2011) to the FTA that incorporated cost
reductions that resulted in a re-casting of the Project Budget to $5.174 billion. These
reductions have been reviewed and validated by the FTA’s consultants, the Financial
Management Oversight Contractor (FMOC) and the Project Management Oversight
Contractor (PMOC). Concurrence with this latest Financial Plan was one of the last
items required prior to HART’s receiving approval to enter into the Final Design phase in
January 2012.

[Note: Because the Project Budget has not yet been re-baselined, all budget references in this report are
based on the $5.3 B Budget. However, the Estimate at Completion (EAC) reflects the basis for the latest
Draft Financial Plan (September 2011), which forecasts a Project Budget of $5.174 B.]

2.1.2 As of March 30, $389.5 million, or 9.4%, of the Project Budget has been incurred (actual
expenditures plus approved payments).

2.1.3 The Project’s Total Budget Contingency is currently $835.1 million, of which
$653.0 million is Allocated Contingency and $182.1 million is Unallocated Contingency.

2.1.4 Funding to Date

Figure 3 below shows that as of the end-of-March data date, Project Revenue is
$796.8 million. The projected amount of expected revenue at the end of the 4th quarter
of Fiscal Year 2012 is $1.025 billion in the latest draft Financial Plan of September 2011.
Funding is still well ahead of the current incurred costs.

Figure 3. Revenue versus Expenditures
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Figure 7. Cost versus Budget – Standard Cost Code (SCC) – Details ($M)
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2.2 SCHEDULE/PROGRESS

2.2.1 As of the end of March, the Project is forecasting Full Revenue Service in March 2019, a
full 9 months ahead of the December 31, 2019 completion date reflected in the revised
Draft Financial Plan and the Risk and Contingency Management Plan (RCMP) prepared
for Entry into Final Design.

2.2.2 Figure 8 presents the Project status, based on overall earned performance against the
Early Start/Late Start dates in the Master Project Schedule (MPS). Overall progress,
based on completion of milestones, is 9.4%, which is behind the original early plan of
23% and a late plan of 15.5% due to delays to Final Design (FD) authorizations and the
protracted settlement of the Core Systems contract protests. A recovery schedule is
being developed and the full Revenue Service Date (RSD) of March 2019 is not at risk at
this time.

Figure 8. Overall Project Progress
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Figure 9. HRTP Summary Master Project Schedule (MPS)
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Combined into one Construction Contract
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Figure 10. HRTP Linear Schedule
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2.3 CONTINGENCY MANAGEMENT

[Refer to previous pages 6-7, Figure 6 and Figure 7, Cost versus Budget - By SCC]

2.3.1 Current Budget

Total Contingency – as of June ‘11………………………………………… $865.6M

Executed Change Orders: ($19.0M)

Budget Transfer – Contract Award: ($11.5M)

Net Current Contingency Budget…………………………………………. $835.1 M

2.3.2 Estimate at Completion (EAC)

Projected Contingency Usage: ($58.2M)

Total Contingency – New Balance EAC…………………………………… $776.8M

Actual contingency usage is reflected in 2.3.1 Current Budget above. Usage consists of:
1) executed contract change orders and/or 2) authorized budget transfers in accordance
with the approved change control process. (Budget transfers typically are implemented
when either scope is transferred from one work package to another or when projected
costs indicate the potential for exceeding the budgeted amount for a contract and
additional contingency is warranted.) As of March month-end, $19.0 million in change
orders have been executed for the DB-120 West Oahu/ Farrington Highway
Guideway (WOFH) contract; $10.7 million was transferred to cover FD-430 Airport
Guideway and Utilities Design contract award exceeding budget; and $0.8 million was
transferred from Allocated Contract Contingency to contract scope on MM-935 Real
Estate Consultant.

Projected contingency usage is reflected in 2.3.2 EAC above. When forecasting the cost
of completion on a monthly basis, each contract is analyzed to determine if sufficient
contingency has been allocated to address scope and schedule impacts. The dynamic
nature of the project necessitates a continuing assessment of having adequate
contingencies to address potential risks. As of March month-end, $58.2 million in
contingency allowances have been applied, as appropriate, to cover the potential
exposure for all current contracts.

2.3.3 Contingency Drawdown Curves

As part of the Risk and Contingency Management Plan (RCMP) for Entry into the Final
Design Phase, Cost and Schedule Contingency Drawdown curves were developed. These
curves established minimum and buffer zone levels of cost and schedule contingency in
accordance with FTA guidelines. Over the course of the project, if the cost or schedule
contingency trends into the buffer zone (the area 10% above the minimum
contingency), Project Management will immediately implement actions to maintain an
appropriate level contingency at that stage of the project. At Entry into Final Design,
Total Contingency was $846.5 million versus the current $835.1 million. This is above
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the buffer zone. See Figure 11 , Figure 12 and Figure 13 below and on the following
pages.

Figure 11. Project Cost and Schedule Contingencies

Versus

Minimum

Versus

Buffer

Zone

From

Previous

Period

Cost Contingency ($M) $636.0 $700.0 $835.1 +$199.1 +$135.1 ($0.8)

Schedule Contingency (Months) 13.0 16.0 20.0 +7.0 +4.0 0.0

Variances
Project
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Current
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*Current Budget and Updated MPS
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Figure 12. Cost Contingency Drawdown Chart

Cost Contingency Drawdown Chart
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Figure 13. Schedule Contingency Drawdown Chart
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3. CONTRACT STATUS

3.1 PROCUREMENT STATUS

Figure 14. Procurement Tracking Report: Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Maintain Contracts
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Figure 15. Procurement Tracking Report: Design-Bid-Build (DBB) Contracts
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Figure 16. Procurement Tracking Report: Design-Bid-Build (DBB) Contracts (continued)
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Figure 17. Procurement Tracking Report: Final Design (FD) Contracts
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Figure 18. Construction Engineering and Inspection Services (CE&I) Contracts
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Figure 19. Project Management and Specialty Consultant Services Contracts
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Figure 20. HDOT Consultant Services and Other Contracts
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3.2 DESIGN-BUILD (DB) CONTRACTS

Contract DB-120: West Oahu/Farrington Highway Guideway (WOFH)
DB Contractor: Kiewit Infrastructure West Company (KIWC)

Committed: $501,969,231 Incurred: $129,084,259 (25.7%)
Authorized: $190,954,032 (38.0%) Substantial Completion: November 2014

 Activities this month
o Overall progress is 25.7% on a weighted basis, with design approximately 94% complete.
o A total 263 contract submittals have been received, with 12 currently under review.
o Geotechnical investigations are 92% complete with 293 of a total 320 borings completed.
o Tree relocations/removals are 69% complete with 252 of 364 trees trimmed, relocated or

removed for repurposing or without salvage.
o Overall utility relocation is approximately 11% complete. Utility work recommenced on

April 24.
o HART has received 213 Requests for Information (RFIs) from Contractors with 3 currently

under review.
o Construction for guideway column foundations started on April 23 in the West Oahu area.

Concrete for the first foundation shaft was placed on April 25.

 Look Ahead
o Continued construction progress for guideway foundations and columns.
o FTA authorization to issue Notice to Proceed (NTP) for precast yard, pending Letter of No

Prejudice 2A (LONP2A).

Figure 21. West Oahu/Farrington Highway Guideway (WOFH) Design-Build (DB) Contract
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Contract DB-200: Maintenance and Storage Facility (MSF)
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV)

Committed: $195,258,000 Incurred: $16,175,635 (8.3%)
Authorized: $ 83,147,938 (42.6%) Substantial Completion: October 2014

 Activities this month
o Overall progress is 8.3% on a weighted basis, with design approximately 55% complete.
o A total of 42 contract submittals have been received with 4 currently under review.
o HART has received 76 RFIs from contractors with 12 currently under review.
o KKJV submitted the mass grading permit to the City Department of Planning and

Permitting (DPP) for review.

 Look Ahead
o Mass grading permit issuance.

Figure 22. Maintenance and Storage Facility (MSF) DB Contract
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Contract DB-320: Kamehameha Highway Guideway (KHG)
DB Contractor: Kiewit Infrastructure West Company (KIWC)

Committed: $372,150,000 Incurred: $57,310,916 (15.4%)
Authorized: $128,817,200 (34.6%) Substantial Completion: June 2015

 Activities this month
o Overall progress is 15.4% on a weighted basis, with design approximately 75% complete.
o Geotechnical investigations are 68% complete.
o A total of 127 contract submittals have been received with 14 under review.
o HART has received 63 Requests for Information (RFIs) from the contractor with 5 currently

under review.

 Look Ahead
o Commencement of foundation test shafts.
o Commencement of utility relocations.

Figure 23. Kamehameha Guideway (KHG) DB Contract

KAMEHAMEHA HIGHWAY GUIDEWAY (KHG)
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3.3 DESIGN-BUILD-OPERATE-MAINTAIN (DBOM) CONTRACT

Contract DBOM-920: Core Systems Contract (CSC)
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV)

Committed: $573,872,793 Incurred: $12,890,690 (3.5%)
Authorized: $ 20,285,221 Start-up Completion: April 1, 2019

 Activities this month
o The AHJV local office has 13 permanent employees.
o AHJV continues to participate in Interface meetings and to issue/respond to Requests for

Interface Data (RFIDs).
o HART-AHJV meetings on: vehicle design, MSF, Mainline curve alignment and schedule.
o AHJV has signed contracts with Siemens for traction power equipment and with Alcatel

Lucent for communication equipment.

 Look Ahead
o Weekly CSC meetings on: Project Management, Technical Issues, Conceptual Design,

Problem-solving and Safety and Security.
o Interface meetings with WOFH, FHSG, KHG, MSF and Airport Guideway design

Contractors.
o Areas of continuing work:
 AHJV continues to develop its contract schedule, which, once deemed acceptable by

HART-GEC, will serve to generate a Schedule of Milestones.
 MSF automatic/manual transfer area discussion.
 MSF yard storage evaluation assessment.
 Revised test track alignment discussion.
 Conceptual design issues implementation to continue with final design of

communication duct banks for the MSF yard.
 HART-AHJV special workshop sessions to finalize remaining details on door spacing,

vehicle under floor design and crash design verifications, including detail calculations.

Figure 24. Core Systems Design-Build-Operate-Maintain (DBOM) Contract

CORE SYSTEMS (DBOM)
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3.4 DESIGN-BID-BUILD (DBB) CONTRACTS

Activities this month relate to HART, General Engineering Consultant (GEC) and Final
Design (FD) Consultant activities for the subject DBB construction contracts, since no DBB
Construction contract has been awarded to date.

STATION DBB CONTRACTS (Awarded and In Negotiation)

Contract DBB-270: Farrington Highway Station Group (FHSG)
Contractor FD-240: HDR Engineering, Inc., Final Design Consultant (Engineer of Record)

Committed: $5,800,696 Incurred: $3,153,881 54.3%
Authorized: $4,488,414 (77.4%) Construction Docs Bid Ready: December 14, 2012

 Activities this month
o Evaluation of the 3 station designs - concept sketches and cost estimates based on these

designs have been completed.
o Notice to Proceed 2 (NTP2) for Interim Design for the West Loch, Waipahu Transit Center

and Leeward Community College (LCC) stations validation of Preliminary Engineering Design
updates completed.

o 55 RFIs have been submitted to date; all have been closed.
o 26 Requests for Change (RFCs) are in process.

 Look Ahead
o Resolution of additional costs for Preliminary Engineering updates is on-going.
o Negotiations are in progress and updates are being evaluated.

Figure 25. Farrington Highway Station Group (FHSG) Final Design (FD) Contract
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Contract DBB-170: West Oahu Station Group (WOSG)
Contractor FD-140: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: May 31, 2013

 Activities this month
o Contract negotiations completed.

 Look Ahead
o Execution of contract and NTP projected for May.

Contract DBB-370: Kamehameha Highway Station Group (KHSG)
Contractor FD-340: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: June 30, 2013

 Activities this month
o Station modifications were submitted; Contract negotiations continue.

 Look Ahead
o Execution of contract and NTP projected for May.

Contract DBB-470: Airport Station Group (ASG)
Contractor FD-430: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: March 15, 2014

 Activities this month
o Request for Qualifications (RFQ) issued.

 Look Ahead
o RFQ responses due May 10.
o Selection of ranked Final Design Consultant in June.
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GUIDEWAY AND UTILITIES DBB CONTRACTS

Contract DBB-460:* Airport Section Guideway and Utilities Construction
Contractor FD-430: AECOM Technical Services Inc., FD Consultant (Engineer of Record)

*The DBB-460 Airport Section Guideway and Utilities Construction contract has been re-packaged.
(Details next page.)

Committed: $ 38,840,960 Incurred: $2,575,113 6.6%
Authorized: $14,018,093 (36.1%) Substantial completion: November 15, 2016

 Activities this month
o NTP1b was issued on February 22 and the PE update is ongoing.
o A Final Design Schedule has been submitted and reviewed.
o April 5 presentation of proposed alignment to HDOT Airport and HDOT Highways.

 Look Ahead
o Resubmittal of the Final Design Schedule incorporating previous comments for

review.
o Continuing PE update.
o Continuing to coordinate meetings with stakeholders: HDOT Airports and Highways,

Transportation Security Administration (TSA), Federal Aviation Administration (FAA)
and the US Navy.

Figure 26. Airport Guideway and Utilities Final Design (FD) Contract

AIRPORT UTILITY & GUIDEWAY (AGW)
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As part of the re-baselining/FFGA submittal process, the guideway construction and utilities
relocation contracts in the Airport and City Center sections are being re-packaged to reduce
costs. Below is a summary of these changes from the Procurement Tracking Report on page 15.

Contract DBB-505: Airport Section Utilities Construction

This new contract removes the scope for utilities relocation from what was previously
included in DBB-460 Airport Section Guideway and Utilities Construction and creates a
new construction work package that will be completed in advance of the guideway
construction.

Contract DBB-510: City Center Section Utilities Construction

This new contract removes the scope for utilities relocation from what was previously
included in DBB-560 City Center Section Guideway and Utilities Construction and creates
a new construction work package that will be completed in advance of the guideway
construction.

Contract DBB-520: Airport and City Center Guideway Construction

This new contract removes the scope for the guideway construction from what was
previously included in both DBB-460 Airport Section Guideway and Utilities Construction
and DBB-560 City Center Section Guideway and Utilities Construction and creates a new
construction work package that will be executed as a single contract.
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3.5 UTILITY AND HDOT AGREEMENTS

UTILITY CONTRACTS

 Activities this month
o WOFH Utility Construction Agreements (UCAs) have been executed with The Gas

Company (TGC), Oceanic Time Warner Cable (OTWC), AT&T, Pacific
LightNet, Inc. (PLNI), and, this month, Hawaiian Electric Company (HECO). HART
placed its second materials order with HECO, this time under the executed Utility
Facilities Relocation and Cost Reimbursement Agreement (UFRCRA). The UFRCRA
with HECO is slightly different from the UCAs with other utility owners, in that it
covers both Engineering and Construction. A UCA with Sandwich Isles
Communication (SIC) is not required, as no known relocation scope has been
identified; however, one has been prepared in case of unknown conflicts, and
should be executed in May. The Hawaiian Telcom (HT) UCA, based upon the HECO
UFRCRA template, is under review by HT, with target execution in July.

o KHG Engineering Services Agreements (ESAs) have been executed with: Chevron,
OTWC, PLNI, tw telecom, Tesoro, and, this month, SIC. Remaining ESAs required for
KHG are with: HT, AT&T and TGC, all expected to be executed in May.

 Look Ahead to May/June – Significant Utility Activities on the Horizon:
o For the KHG section: Transmit draft UCAs to utility owners.
o For Airport and City Center Guideway sections: Transmit draft ESAs to utility owners.

See Figure 27. Utility Agreements Status Matrix - WOFH, KHG, Airport, City Center on
the next page.
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Figure 27. Utility Agreements Status Matrix - WOFH, KHG, Airport, City Center

ES
A

UC
A

ES
A

UC
A

UC
A

UC
A

AT
&

T
Ex

ec
ut

ed
M

ay
11

'1
1

NT
P

M
ay

12
'1

1

Ex
ec

ut
ed

D
ec

20
,2

01
1

NT
P

De
c2

1,
20

11

Se
nt

fin
al

ve
rs

io
n

to
AT

T

fo
re

xe
cu

tio
n

Co
m

pl
et

ed
dr

af
tU

CA
;

un
de

rC
OR

re
vi

ew

Ch
ev

ro
n

Ex
ec

ut
ed

De
c

04
'0

9

NT
P

De
c

22
'0

9

Ex
ec

ut
ed

No
v

04
'1

1

NT
P

No
v

15
'1

1
Pr

ep
ar

in
g

dr
af

tU
CA

Ha
w

ai
ia

n
Te

lc
om

(H
T)

Ex
ec

ut
ed

M
ay

20
'1

0

NT
P

Ju
ne

14
'1

0

Se
nt

fir
st

dr
af

t(
ba

se
d

up
on

H
EC

O)
to

H
T

fo
r

re
vi

ew

Re
ac

he
d

ag
re

em
en

to
n

te
rm

s
&

co
nd

iti
on

s;

pe
nd

in
g

ex
ec

ut
io

n

Pr
ep

ar
in

g
dr

af
tU

CA

HE
CO

By
Ag

re
em

en
t

w
ith

PB

Ex
ec

ut
ed

Ap
r2

0,
20

12

N
TP

Ap
r2

0,
20

12

O
ce

an
ic

Ti
m

e
W

ar
ne

r
Ex

ec
ut

ed
De

c
08

'0
9

NT
P

De
c

22
'0

9

Ex
ec

ut
ed

D
ec

21
,2

01
1

NT
P

De
c2

1,
20

11

Ex
ec

ut
ed

Ja
n

9,
20

12

NT
P

Ja
n

9,
20

12

Co
m

pl
et

ed
dr

af
tU

CA
;

un
de

rC
OR

re
vi

ew

Pa
ci

fic
Li

gh
tn

et
(P

LN
)

Ex
ec

ut
ed

Ap
r2

8
'1

0

NT
P

Ap
r2

9
'1

0

Ex
ec

ut
ed

M
ar

12
,2

01
2

NT
P

M
ar

13
,2

01
2

Ex
ec

ut
ed

Fe
b

15
,2

01
2

NT
P

Fe
b

16
,2

01
2

Co
m

pl
et

ed
dr

af
tU

CA
;

un
de

rC
OR

re
vi

ew

Sa
nd

w
ic

h
Isl

e

Co
m

m
un

ic
at

io
ns

Ex
ec

ut
ed

M
ay

20
'1

0

NT
P

Ju
ne

08
'1

0

Se
nt

fi
na

lv
er

si
on

to
SI

C

fo
re

xe
cu

tio
n

Ex
ec

ut
ed

Ap
r2

0,
20

12

NT
P

Ap
r2

0,
20

12

Co
m

pl
et

ed
dr

af
tU

CA
;

un
de

rC
OR

re
vi

ew

Th
e

Ga
sC

om
pa

ny
Ex

ec
ut

ed
De

c
18

'0
9

NT
P

De
c

22
'0

9

Ex
ec

ut
ed

Ju
ne

30
'1

1

NT
P

Ju
l1

2
'1

1

Se
nt

fin
al

ve
rs

io
n

to
TG

C

fo
re

xe
cu

tio
n

Co
m

pl
et

ed
dr

af
tU

CA
;

un
de

rC
OR

re
vi

ew

TW
Te

le
co

m
Ex

ec
ut

ed
De

c
02

'0
9

NT
P

De
c

22
'0

9

Ex
ec

ut
ed

Fe
b

14
,2

01
2

NT
P

Fe
b

16
,2

01
2

Pr
ep

ar
in

g
dr

af
tU

CA

Te
so

ro
Ex

ec
ut

ed
Fe

b
15

,2
01

2

NT
P

Fe
b

16
,2

01
2

Co
m

pl
et

ed
dr

af
tU

CA
;

un
de

rC
OR

re
vi

ew

Le
ge

nd
:

=
Ac

tio
n

th
is

m
on

th
ES

A
=

En
gi

ne
er

in
g

Se
rv

ic
es

Ag
re

em
en

t
UF

RC
RA

=
Co

m
bi

ne
d

En
gi

ne
er

in
g

an
d

Co
ns

tru
ct

io
n

Ut
ili

ty
Ag

re
em

en
t

=
No

ta
pp

lic
ab

le
UC

A
=

Ut
il

ity
Co

ns
tru

ct
io

n
Ag

re
em

en
t

CO
R

=
Co

rp
or

at
io

n
Co

un
se

l,
CC

H

Se
nt

dr
af

tt
o

H
EC

O
fo

rr
ev

ie
w

Ci
ty

Ce
nt

er

Ut
ili

ty
Ag

re
em

en
ts

St
at

us
M

at
rix

Ut
ili

ty
O

w
ne

r
W

O
FH

KH
G

Ai
rp

or
t

Pr
ep

ar
in

g
dr

af
tE

SA

Co
m

pl
et

ed
dr

af
tE

SA
;u

nd
er

CO
R

re
vi

ew

Co
m

pl
et

ed
dr

af
tE

SA
;u

nd
er

CO
R

re
vi

ew

Pr
ep

ar
in

g
dr

af
tE

SA

Co
m

pl
et

ed
dr

af
tE

SA
;u

nd
er

CO
R

re
vi

ew

Co
m

pl
et

ed
dr

af
tE

SA
;u

nd
er

CO
R

re
vi

ew

CO
M

BI
NE

D
ES

A

W
il

lp
ul

ld
es

ig
n

la
ng

ua
ge

fro
m

UF
RC

RA

Co
m

pl
et

ed
dr

af
tE

SA
;u

nd
er

CO
R

re
vi

ew

Co
m

pl
et

ed
dr

af
tE

SA
;u

nd
er

CO
R

re
vi

ew

Co
m

pl
et

ed
dr

af
tE

SA
;u

nd
er

CO
R

re
vi

ew



HONOLULU RAIL TRANSIT PROJECT April 2012

Page 31 of 51

HAWAII DEPARTMENT OF TRANSPORTATION (HDOT) AGREEMENTS

 Activities this month
o The HDOT Design Consultant continues to review WOFH design submittals on

HDOT’s behalf.
o The HDOT Traffic Management Consultant contract is in procurement, with contract

negotiation and draft review in progress and execution expected in May.
o WOFH:
 The WOFH Joint Use and Occupancy (JUO) Agreement amendment has been

executed.
 HART has resolved HDOT’s concerns regarding assignment of the project from

the City to HART for the Master Agreement.
o KHG:
 The Master and JUO Agreements await resolution of comments from HDOT

regarding the HART assignment issue.
 The HDOT Design Consultant has been selected and is in contract negotiation,

with contract execution expected in May.
o Airport:
 The HDOT Design Consultant has been selected and the contract is in

negotiation, with execution expected in May.

 Look Ahead
o KHG Master and JUO Agreements execution.
o KHG and Airport Design Consultant contracts execution.
o Traffic Management Consultant contract execution.
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3.6 OTHER DESIGN AND INTERFACE ACTIVITIES

 Design Activities
o Continued supporting WOFH, FHSG, KHG, MSF, and ASG contracts on submittal

reviews and responses to RFIs and RFCs.
o Performed platform/canopy uplift analysis. No further work required.
o Continued mid-block closure analysis (Kuleana Street).
o Met with HDOT to discuss Kanuku Street intersection revisions. Developed

alternatives for Kanuku Street intersection double left turn and provided concept for
recommendation to HDOT.

o Reviewed requirement for location of turnaround on emergency access road within
the State of Hawaii Department of Land and Natural Resources (DLNR) property.

 Interface Activities
o Continued to monitor contractor RFIDs and Interface Control Documents (ICDs) as

pertain to Final Design baselines with the Core Systems Contractor, AHJV, as lead
interface contractor.

o Interfacing with adjoining contractors until contract award on the West Oahu,
Kamehameha Highway and Airport Station Groups (WOSG, KHSG, ASG) and
Elevators and Escalators (EE) contracts.

o A total of 359 RFIDs have been logged (191 open, 168 closed).
o 24 Interface Design Meetings (IDMs) were facilitated.
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4. GROUP REPORTS

4.1 SAFETY AND SECURITY

 Activities this month
o Transit System Security weekly meetings with the Honolulu Police Department.
o Developing Health and Safety and Emergency Response Plans for Ali’i Place Office.
o Ongoing Construction and Environmental training.
o Ongoing construction work site oversight.

 Look Ahead
o Prepare a Safety Certification “How and Why” class for contractors.
o Hold various safety meetings with contractors, committees and staff.
o Hold various safety meetings with AHJV.

Figure 28. Construction Safety Monitoring - Safety and Security Issues

Period/Date Contract Event Type Comments

2011 ---- ---- 1-Occupational Injury/Illness.

January 2012
1-Occupational Injury/Illness.
1-Environmental.

February 2012
1-Occupational Injury/Illness.
1-Environmental.

March 27, 2012 KHG/DB-320 Security 1-Security.

April 2, 2012 KHG/DB-320 Security 1-Security.

April 16, 2012 WOFH-KHG/AIS Road/Vehicle 1-Road/Vehicle.

April 19, 2012 WOFH-KHG/AIS First Aid 1-Occupational Injury/Illness.

April 20, 2012 WOFH-KHG/AIS Loss/Damage 1-Loss Damage.

April 30, 2012 WOFH/DB-120 First Aid 1-Occupational Injury/Illness.
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4.2 QUALITY MANAGEMENT

 Activities this month
o Conducted weekly meeting with GEC Quality Assurance (QA) staff to discuss overall

Project QA/Quality Control (QC) issues with consultants, contractors (including sub-
contractors) and internal staff.

o Continuing training new HART staff to ensure that project participants are familiar
with the latest approved plans and procedures, updating the Training Matrix
accordingly.

o This month, HART interviewed and selected 2 candidates for the 2 QA Engineer
positions budgeted for the CSC, with a planned mid-June and July start date,
respectively.

o Adjusting and implementing the QA Audit Schedule for 2012.
o Met to discuss the 2nd Bi-Annual 2011 Quality Management Plan (QMP)

Management Assessment with HART Senior Management.
o PMOC/FTA accepted the revised HART QMP (Revision 1).
o Reviewed updated Inspection Test Plans (ITPs) for WOFH, KHG and MSF.

 Contract-specific Activities this month:
o GEC II:
 GEC continued to train new GEC staff on the approved Quality Assurance

Plan (QAP) and Implementation Plan (IP).
 GEC QA staff held the Q2 Quarterly Management Review of GEC Quality

programs with GEC Senior Management.
 GEC hired a Construction QA Engineer (CQAE).
 Performed QA Audit of GEC Sub-Contractor Lea+Elliot on March 29. (No Non-

Conformance Report [NCR]).
 Reviewed updated ITPs for WOFH, KHG and MSF Contracts.
 Performed 7 internal QA Surveillances, including Field Offices.
 To date, 1 NCR has been issued; verification of corrective action is underway.

o WOFH:
 Bi-weekly QA Task Force meetings were held with the KIWC QA Team to discuss

the status of design activities, field work, NCRs and quality compliance and
improvements.

 To date, 43 NCRs have been issued: 35 by KIWC and 8 by HART/GEC. (All closed).
 Performed Environmental Audit of KIWC on April 26 (No NCR).

o MSF:
 Bi-weekly QA Task Force meetings were held with the KKJV QA Team to discuss

the status of submittals, design activities and field activities.
 Performed QA Audit (Design) of KKJV Sub-Contractor HNTB on March 30. (No

NCR).
 Performed Environmental Audit on April 25. (No NCR).

o KHG:
 Bi-weekly Quality Task Force meetings Quality Task Force meetings were held

with the KIWC QA Team to discuss the status of design activities, field work,
NCRs and quality compliance and improvements.
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 To date, 4 NCRs have been issued. (2 Open).
o CSC: Reviewed and accepted the AHJV QAP.
o FHSG:
 Continue to participate in weekly HART-GEC-HDR Design Coordination Meetings.
 Approved the revised QAP (Revision 1).
 To date, 4 NCRs have been issued. (All closed).

o Airport Guideway:
 Accepted the AECOM QAP.

 Look Ahead
o Continue mentoring and training personnel on approved Project Plans and

procedures.
o Continue QA/QC and Environmental Compliance oversight of the WOFH, KHG, MSF

and FHSG contracts; commenced QA oversight of CSC and AUG.
o Perform scheduled QA Audits and Surveillances (Process Audits), as follow:
 AECOM-AUG on May 23-24
 KKJV-MSF on May 15-16
 HNTB-MSF on May 17-18
 Ansaldo Breda USA on May 21-22.

o Follow-up on corrective and preventative actions on all NCRs and Observations
issued.

o Assist in the quality review of Requests for Qualifications (RFQs).



HONOLULU RAIL TRANSIT PROJECT April 2012

Page 36 of 51

4.3 RIGHT-OF-WAY STATUS AND THIRD PARTY AGREEMENTS

 Activities this month
o Acquisitions:
 HART now holds title to 17 properties. The total amount expended for the

acquisition of properties is $25.5 million, which is $7.6 million less than the
budgeted amount of $33.1 million.

 Offers were made for TMK 9-8-009:017 at Pearl Ridge/Kamehameha Highway
and for TMK 1-2-009:001 at Kalihi/Dillingham Blvd for the Kalihi Station.

o Relocations:
 Continuing to work with the 7 remaining households and 1 church within the

Banana Patch, who were issued 90-day notices.
o Property Management
 Working to secure lease agreements with 3 tenants of TMK 9-8-10:002 at

Waimalu/Aiea/Kamehameha Highway.

Figure 29. Right-of-Way Status Summary Table

Section
Original #
Parcels in

FEIS

Current #
Parcels
Needed

Agreements In
Process

Appraisals in
Process

OffersAcceptance
Relocation
Complete

Ready for
Construction

FULL ACQUISITION

Total 40 38 0 6 6 7 24 10

WOFH 14 14 0 0 2 4 20 8

KHG 5 3 0 1 1 1 1 1

Airport 5 5 0 4 0 0 0 0

City Center 16 16 0 21 3 2 3 1

PARTIAL ACQUISITION

Total 163 133 7 1 5 0 0 7

WOFH 18 10 2 1 0 0 0 6

KHG 21 7 4 0 3 0 0 0

Airport 31 34 1 0 0 0 0 1

City Center 93 82 0 0 2 0 0 0

EASEMENTS

Total 12 12 5 0 0 0 0 1

WOFH 6 6 5 0 0 0 0 1

KHG 0 0 0 0 0 0 0 0

Airport 1 1 0 0 0 0 0 0

City Center 5 5 0 0 0 0 0 0

GRAND TOTAL 215 183 12 7 11 7 24 18

FEIS = Final Environmental Impact Statement
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Figure 30. HRTP Acquisition-Relocation Agreements Status

Agreement Section Date Required or
Agreement
Complete

Current Status

University of Hawaii (UH)
Master Agreement

WOFH,
KHG, City
Center

June 2012 Tentative agreement on path
forward to secure access to the
property.

Leeward Community
College (LCC) Sub-
Agreement

WOFH June 2012 HART has initiated a property
appraisal.

UH West Oahu (UHWO) WOFH November 2012 HART has initiated a property
appraisal.

Department of
Education (DOE) Consent
to Construct and Master
Agreement

WOFH February 8, 2011 Executed.

DR Horton Agreement WOFH March 2012 Executed.

DHHL Master Agreement WOFH,
MSF

March 10, 2010 Executed.

DHHL Consent to Construct WOFH,
MSF

December 1, 2010 Consent to Construct is in place
pending license agreement and/or
property transfer is completed.

DHHL License or Property
Transfer

WOFH,
MSF

December 2011 DHHL is reviewing licensing
agreement and discussions continue
with the City on the transfer of
property.

HDOT Master Agreement
for WOFH

WOFH October 31, 2011 Executed.

HDOT WOFH Use and
Occupancy Agreement

WOFH April 2012 Executed.

UH Urban Garden Sub-
agreement

KHG July 2012 HART has initiated a property
appraisal.

HDOT Master Agreement
for KHG

KHG May 2012 Comments received from HDOT;
issues being addressed

HDOT Use and Occupancy
Agreement

KHG June 2012 Will be completed after KHG Master
Agreement is signed

Aloha Stadium/
Department of Accounting
and General
Services (DAGS)

KHG June 2012 Received comments from DAGS.
Issues relating to mitigation
measures are outstanding. Have
agreement for partial temporary use.
Anticipate agreement in place in
June.

Post Office Administration Airport November 2013 Scheduling meeting with Post Office
to discuss design requirements

HDOT Master Agreement
for Airport and City Center

Airport/
City
Center

September 2012 Pending. Current plan is to combine
Airport and City Center Agreements
into one master agreement.
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Agreement Section Date Required or
Agreement
Complete

Current Status

FAA Master Agreement Airport July 2013 Determination will be made if this is
required as design progresses.

HDOT Use and Occupancy
for Airport

Airport July 2013 Will be completed after master
agreement is in place.

HDOT Use and Occupancy
for City Center

City
Center

July 2014 Will be completed after master
agreement is in place.

Honolulu Community
College (HCC) Sub-
agreement

City
Center

May 2014 HART has initiated a property
appraisal.

Federal Court House/
General Services
Administration (GSA)

City
Center

October 2014 GSA plans to submit draft agreement
for HART review in the next month.

Hawaii Community
Development
Authority (HCDA)

City
Center

October 2014 Awaiting final design requirements
for the guideway.

DAGS City
Center

October 2014 Awaiting final design requirements
for the guideway.

 Look Ahead
o WOFH Section:

 Initiate negotiations for TMK 9-4-047:008, a partial take for the West Loch
Station, at Lower Waipahu/Farrington Highway.

 Complete all Banana Patch residential and church relocations by June 30.
 Complete appraisals of TMK 9-1-016:129 for the UHWO campus at Kapolei and

TMK 9-6-003:048 for the LCC campus at Lower Pearl City.
o KHG Section:

 Continue negotiations for partial takes associated with TMKs 9-7-022:008,
9-7-023:008 and 9-7-022:021 at Pearl City/Kamehameha Highway.

 Relocate tenants of TMK 9-8-010:002 at Waimalu/Aiea/Kamehameha Highway
by December 31.

 Complete appraisals of TMK 9-7-023-003 for the UH Urban Gardens at Pearl City/
Kamehameha Highway.

o Airport Section:
 Complete the environmental assessments for TMKs 1-1-016:14, 1-1-016:15,

1-1-016-005 and 1-1-016:006 at the Airport/Lagoon Drive prior to appraisal
completion.

o City Center Section:
 Continue to secure consent to enter for Archaeological Inventory Survey (AIS).
 Continue negotiations for TMKs 1-5-007:021, 1-2-009:001 and 1-2-010:068 at

Kalihi/Dillingham Blvd; and a partial take associated with TMK 1-7-002:026 at
Chinatown/Nimitz Highway and TMK 1-2-009:017 at Kalihi/Dillingham Blvd.

 Complete appraisals for TMKs 1-5-017:006 and 1-5-018:001 for the HCC at
Kalihi/Dillingham Blvd.

 Submit for FTA concurrence appraisal for TMK 2-3-007:033 at Kaka’ako.



HONOLULU RAIL TRANSIT PROJECT April 2012

Page 39 of 51

4.4 PLANNING AND ENVIRONMENTAL

 Activities This month
o Programmatic Agreement (PA) [reported by PA Stipulation number]
 I. Roles and Responsibilities: Kako’o Consultant

- Pacific Legacy is onboard and working under Task Order 1.
 II. Traditional Cultural Properties (TCP)

- Consultation for the Honouliuli Ahupuaa area (west portion of the WOFH
section) was completed. The State Historic Preservation Division (SHPD)
made the determination of “no historic properties affected,” with FTA
concurrence, on April 20. Consulting parties were notified of this result.
Guideway column construction was authorized to begin in this area.

- Consultation for the remainder of the WOFH section and for the KHG and
Airport sections is in progress. A TCP study was completed on April 20 by the
SRI Foundation, a nationally recognized historic preservation consulting firm,
and Kumu Pono Associates LLC, a Hawaiian firm with expertise in Hawaiian
language, history and ethnography, to determine whether previously
unidentified places of religious and cultural significance might be in or near
the Project’s Area of Potential Effects (APE) and, if such places did exist,
whether they might be National Register eligible. The study was submitted
to Consulting Parties for review, which is on-going.

 III. Archaeological Sites and Burials: Archaeological Inventory Surveys (AIS)
- Phase 3 (Airport) AIS: Work will start in May on the Navy property. A total of

40 locations section-wide have been identified.
- Phase 4 (City Center) AIS: 36 trenches (of 232 scheduled to be dug in the City

Center phase [Middle Street to Ala Moana Center]) have been completed
through April 30, and work continues. No iwi kupuna have been discovered.

 V. Recordation and Documentation
- Historic American Buildings Survey/ Historic American Engineering Record

(HABS/HAER) photo recordation of adversely affected historic properties is
scheduled to start in May for a series of historic bridges in the WOFH and
KHG sections.

 XIV. Administrative: Meetings
- The Historic Preservation Committee met on April 13. The Grant Program

approach and pre-application screening discussion continued. HART must
follow federal procurement rules for these preservation/rehabilitation
grants.

- The Quarterly Consulting Parties meeting was held on April 13. A
presentation on TCPs was made. Status updates for other stipulations were
provided.

o Full Funding Grant Agreement (FFGA)-related Planning and Environment Tasks
 Precast Yard: Environmental Documentation for the KIWC Precast Yard at West

Kalaeloa Business Park was approved by FTA on March 20 and HART is waiting
for the FTA Letter of No Prejudice 2A (LONP2A) to allow HART to incur costs up
to $21.8 million related to activities associated with the precast yard to support
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limited construction activities authorized under LONP 2 (issued by FTA on
February 6).

 Alternatives Analysis Summary: Submitted to FTA, as required for the FFGA.
 Before and After Study: Revisions to the Milestone II report require input from

the Financial Plan and will be completed by June 1.
 Mitigation Monitoring Program (MMP): As part of the FFGA, and following

coordination with FTA on the formatting of Mitigation Monitoring tracking
information, an update of the June 30, 2011 MMP was submitted on March 15,
replacing the Record of Decision (ROD) MMP for compliance tracking.

 Bus Fleet Management Plan: Submitted on March 15.
o Mitigation Monitoring Program (MMP)
 Monthly and quarterly reporting on MMP Mitigation Measure

Identifiers (MMIDs) continues. Fewer than 100 MMIDs are currently active.
Monitoring includes: onsite inspection for construction activities, permit
delimitation to include MMIDs, and road mapping of PA status by section. HART
has hired new staff to assist with the monitoring and compliance task and expect
that person to start work in June or July.

 The Outdoor Circle (TOC): Updates are being provided by email. No meetings
have occurred pending HART legal review since TOC has joined the list of
plaintiffs in the federal lawsuit.

 The Ko’oloa‘ula (Abutilon menziesii) flowering shrub (an endangered species
endemic to Hawaii): The MOA between HART, HDOT and DLNR for HART’s
Certificate of Inclusion for the HDOT Abutilon Incidental Take License is in
progress. No Ko’oloa’ula were identified in the field survey conducted on
March 22 and none has been found in the project footprint to date.

o Planning Activities
 Special Use Permit (SUP) for the Ho’opili Laydown Yard: The SUP application was

accepted by the DPP on April 17. The public hearing will be held on July 11. The
request to DPP to continue the temporary Laydown Yard at Ho’opili was
approved for extension through December 31, or the effective date of the
Planning Commission’s decision on the SUP, whichever occurs first.

 KHG Laydown Yard: Development is under discussion.
 On March 22, DPP concurred with HART that the HRTP retaining walls, guideway

foundations, columns and superstructure were parts of a public works project
and therefore exempt from the requirement for a building permit.

 HART and DPP conduct monthly meetings on Transit-Oriented-Development
around future transit stations.

 Discussion and coordination continues with HCDA (Kaka’ako) and General
Growth (Ala Moana).

 DPP will participate with HART in the forthcoming rail project community
meetings in May.

 DPP is launching TOD plans and updates with focus on Ala Moana, Kalihi and
Downtown.
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 Monthly HART sustainability committee meetings continue as the team identifies
ways to improve the support of “green” features within each contractor’s
Sustainability Action Plans and project wide.

 Look Ahead
o Completion of SHPD review of KHG AIS Report and Monitoring Plan by May 13.
o TCP Completion in the WOFH, KHG and Airport sections in June.
o Completion of photo recordation of historic properties in the WOFH and KHG

sections and by July 1.
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4.5 PERMITS

 Activities this month
o WOFH permits received:
 HDOT Highways Division - Municipal Separate Storm Sewer System (MS4): for

work in the Kaloi Drainage Canal, allowing storm water runoff from exploratory
testing to enter drainage inlets owned by HDOT Highways Division.

o MSF permits received:
 DPP Minor Permit Waiver: necessary to allow buildings and retaining walls to

exceed height limits.
o Airport AIS permits received:
 HDOT Airports Division MS4: for AIS work in the Airport section, allowing storm

water runoff from archaeological trenching to enter drainage inlets owned by
HDOT Airports Division.

o Airport Guideway Design permits received:
 HDOT Airports Division MS4: for pre-construction activities in the Airport section,

allowing storm water runoff from exploratory and geotechnical work to enter
drainage inlets owned by HDOT Airports Division.

 Look Ahead
o Significant permits to be received for KHG and Airport Guideway Design:
 National Pollutant Discharge Elimination System (NPDES)-Form C-General

Construction: necessary before performing any ground-disturbing activities,
issued by the Hawaii Department of Health (HDOH) Clean Water Branch.

o Significant permits to be received for Airport Guideway Design:
 Noise Permit: necessary for performing work on weekdays, issued by the HDOH

Indoor and Radiological Health Branch.
 Noise Variance: necessary for performing work at night or on weekends, Issued

by the HDOH Indoor and Radiological Health Branch.
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4.6 RISK MANAGEMENT

 Activities this month
o The Risk Refresh Workshop was held with FTA and PMOC on April 11.
o 18 Secondary Mitigations were reviewed with an estimated range of $184 to

$295 million.
o HART was assigned 10 action items. (See Figure 31 below.)
o The Owner Controlled Insurance Program (OCIP) Consultant contract was awarded.
o Risk Register updating is on hold while the Risk and Contingency Management

Plan (RCMP) is being updated.

 Look Ahead
o Complete Risk Refresh Workshop action items.
o Issue Notice to Proceed (NTP) to the OCIP Consultant.
o Monthly contract-/discipline-specific risk workshops will be held the first week of

May.
o The regular monthly meeting of the Risk Analysis Committee (RAC) will resume the

third week of May.

Figure 31. Risk Refresh Workshop Action Items

# Action Description Status

1 Capital Cost
Estimate

1. Base Cost Estimate adjustments.
2. PMOC-recommended Adjustments.

Guideway offline April 27
Timberline May 4

2 Station
Scope/Estimate

Provide PMOC updated station estimate with
summary of how developed, plus additional
drawings not submitted on March 15.

Completed - sent to PMOC
April 20.

3 Stations
Conference Call

Conference call with PMOC to discuss status of
station estimate.

TBD.

4 Escalation
(conference call)

PMOC questions on how escalation was applied
in FY12/FY13.

Completed - call held; sent
updated cash flow.

5 Real Estate
Estimate

Provide write-up on revision of ROW cost. PMOC awaiting additional
information.

6 Final Basis of
Estimate

PMOC requested the Final Basis of Estimate -
address qualifiers included in March 19
submittal.

Planned for May 4.

7 Variance Report Provide to PMOC. To complete after
Estimate resolved.

8 GET tax Provide PMOC with the ruling on GET tax
applicable to subcontractors to confirm
“sunset” date.

Completed -sent to PMOC
April 17.

9 RCMP Update and submit for FFGA. Pending estimate.

10 Financial Plan Update/revise and resubmit drafts. Pending estimate.

11 Risk Model Data PMOC to send Risk Assessment model data. TBD.

Source: Attachment B. PMOC May 9, 2012 Meeting Agenda
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4.7 COMMUNITY OUTREACH

 Activities this month
o In April, the public involvement team participated in:

 24 presentations, workshops and events and
 13 neighborhood board meetings.

o To date, staff has participated in:
 1,197 presentations and events and
 658 neighborhood boards.

o Media coverage included:
 “Senate Committee Approves THUD Bill Supporting Honolulu Rail Transit,”

Senator Inouye Press Release, April 19.1

o CEO Dan Grabauskas visits with Waipahu High School students.

o Construction outreach continued with a visit to the West Oahu construction site for
the drilling for the first column of the elevated guideway.

1
THUD = Transportation, Housing and Urban Development Appropriations Bill, which includes $2.043 B for the FTA

capital investment grant program, of which $250 M was requested by the Obama administration for the Honolulu
rail project.
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o HART Public Involvement booths at April events:
 Informational booth at the 2012 First Hawaiian International Auto Show at the

Hawaii Convention Center March 30-April 1.
 Informational booth at the Primetime Wellness Fair at Blaisdell Exhibition Hall on

April 5, attended by more than 5,000 attendees.
 Interactive display booth at the Governor’s Pacific Rim Safety & Health

Conference, April 16-18, attended by more than 750 attendees.

 Look Ahead
o Events in May-June:
 The 7th Annual Hawaii Book and Music Festival on the Civic Grounds, Honolulu

Hale, May 5-6.
 Summer New Products Show at Blaisdell Exhibition Hall, June 8-10.
 Annual “Aging in Place” Workshop

o Informational Community Update Meeting Series:
 Urban Honolulu, McKinley High School Cafeteria, 1039 S. King St., May 1.
 Salt Lake, Radford High School Cafeteria, 4361 Salt Lake Blvd., May 2.
 Kalihi, Farrington High School Cafeteria, 1564 N. King St., May 3.
 Waipahu, Waipahu Int. School Cafeteria, 94-455 Farrington Hwy, May 8.
 Mililani, Mililani High School Cafeteria, 95-1200 Meheula Pkwy, May 9.

o Kamehameha Highway Guideway Informational Meeting, June 5.
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5. STAFFING

 Activities this month

Figure 32. Staffing Activities

Title Group New/Existing
HART

position*

Position
Status

Start Date

Executive Administration

CEO/ Executive Director New Filled April

Chief Financial Officer New Recruiting

Engineering and Construction

Engineer VI KHG New Filled April

Senior Clerk Utilities/Permits New Filled April

Engineer I Mechanical New Filled April

Engineer IV Utility New Offer made June

Planner V Permits & Hazmat New Offer made July

Engineer VI City Center New Interviewing

Planner V Mitigation New Interviewing

Contract Manager Stations Group Existing Interviewing

Secretary I Core Systems Existing Interviewing

Architectural Historian Planning New Recruiting

Traffic Engineer II Facilities Existing PMSC

Electrical Engineer III/IV** Core Systems New Recruiting

Administration and Controls

Quality Assurance Engineer Mechanical New Offer made July
planned

Quality Assurance Engineer Electrical New Offer pending June
planned

Assistant Project Officer Admin & Controls New Recruiting

Contract Change Specialist
Supervisor

Configuration
Management

New Interviewing

Human Resources
Specialist I/II**

Civil Rights New Recruiting

GIS Analyst III Right-of-Way New Recruiting

Manager Document Control New Recruiting

Procurement and Specifications
Specialist IV

Procurement and
Contracts

Existing Recruiting

Scheduler Project Controls Existing Interviewing

Executive Secretary CEO New Interviewing

Secretary I Project Controls New Interviewing

Labor Relations

Manager Project Labor
Agreement

New Recruiting

*All HART positions unless otherwise identified as PMSC (InfraConsult).
**Per qualifications.
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 Staffing Projection

5.1.1 The staffing projections (Actual versus Planned), as defined in the current Staffing Plan,
are presented in the Figures below and on the next page.

Figure 33. Staffing Projection in current Staffing Plan

[Also see the Staffing Chart on the next page.] as of: # Employees

Target* June 30 131

Actual* April 30 119

Full-Time Employees budgeted for FY12** June 30 136

*Including PMSC staff; **Excluding PMSC staff.

5.1.2 HART is currently receiving direct project support in centralized City functions from the
following City departments:

o Honolulu Police Department (HPD)
o Department of Information Technology (DIT)
o Department of Budget and Fiscal Services (BFS)
o Department of Design and Construction (DDC)
o Corporation Counsel (COR)
o Department of Human Resources (DHR)

5.1.3 HART is also currently receiving direct project support in centralized City-State functions
from the Hawaii Department of Transportation (HDOT) on Consultant Services
Contracts.

5.1.4 For greater organizational structure detail, please refer to the HART Organizational
Charts in Appendix A. Project Organization Chart at the end of this report.
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Figure 34. Project Management Staffing (Actual and Planned)

Project Management Staffing
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6. APPENDICES

 Appendix A - Project Organization Chart

 Appendix B - Project Alignment
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Appendix A. Project Organization Chart
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Appendix B. Project Alignment


